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                                               COLORADO DEPARTMENT OF TRANSPORTATION                               DATE : 01/19/12
                                                                                                                   PAGE : 001 -1
                                                        TABULATION OF BIDS

     LETTING NO.  : 20120119                CONTRACT ID : C17083                       COUNTIES : ARAPAHOE, REGION 6
     LETTING DATE : 01/19/12                REGION      : 6
     LETTING TIME : 10:00 AM              CONTRACT TIME :  528  WORK DAYS
                                                TERRAIN : URBAN                      PROJECT(S) : IM 2254-076

     CONTRACT DESCRIPTION :
     Project IM 2254-076
     Located on I-225 beginning at the Parker Rd intersection and
     extending approximately 3.8 miles north.

     Project is a joint CDOT/RTD construction project.
     I-225 will be reconstructed and widened to three through
     lanes and auxiliary lanes from Parker Rd. to Mississippi
     Ave, Light Rail Transit civil components will be contructed
     from Parker Rd. to Iliff Ave.  Work consists of the removal
     of existing pavement, excavation, soil preparation, concrete
     pavement, drainage, ground nail walls, MSE walls, caission
     walls, sound barrier wall, removal and reconstruction of the
     Yale Ave. structure, construction of a LRT Median structure,
     erosion control, water quality features, lighting, ITS,
     signing and striping.

   ------------------------------------------------------------------------------------------------------------------------------
                                                                                              TOTAL           % OF        % OF
   RANK  VENDOR         VENDOR NAME                                                            BID           LOW BID       EST
   ------------------------------------------------------------------------------------------------------------------------------
    0    -EST-          ENGINEER'S ESTIMATE                                            $    46,863,415.95   109.5112%   100.0000%
    1    870A           SEMA CONSTRUCTION, INC.                                        $    42,793,272.17   100.0000%    91.3149%
    2    1275A          CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC              $    43,471,959.69   101.5860%    92.7631%
    3    090A           INTERSTATE HIGHWAY CONSTRUCTION                                $    43,850,059.41   102.4695%    93.5699%
    4    169A           LAWRENCE CONSTRUCTION COMPANY                                  $    46,742,952.30   109.2297%    99.7429%
    5    099H           FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES                  $    47,992,000.00   112.1485%   102.4082%
====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 870A              |(  2 ) 1275A
                                                      |ENGINEER'S ESTIMATE      |SEMA CONSTRUCTION, INC.  |CASTLE ROCK CONST. CO. OF
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
SECTION 0001   BID ITEMS                              |                         |                         |
                                                      |                         |                         |
201-00000 Clear and Grub                    1.000 L S |  100000.0000   100000.00|  809194.1900   809194.19|  290290.0000   290290.00
202-00008 Tree Trimming                   100.000 HOUR|     125.0000    12500.00|     110.0000    11000.00|     131.2500    13125.00
202-00010 Rem Tree                         81.000 EACH|     300.0000    24300.00|     170.0000    13770.00|     310.4000    25142.40
202-00019 Rem Inlet                        22.000 EACH|     600.0000    13200.00|     400.0000     8800.00|     475.0000    10450.00
202-00021 Rem Manhole                       6.000 EACH|     500.0000     3000.00|     300.0000     1800.00|     475.0000     2850.00
202-00035 Rem Pipe                       7724.000 LF  |      11.0000    84964.00|      10.0000    77240.00|      14.5000   111998.00
202-00090 Rem Delineator                  284.000 EACH|       5.0000     1420.00|      10.0000     2840.00|      11.0000     3124.00
202-00195 Rem of Median Cover              83.000 SY  |      12.0000      996.00|      19.0000     1577.00|       5.2500      435.75
202-00200 Rem Sidewalk                    898.000 SY  |       7.0000     6286.00|       6.0000     5388.00|       5.2500     4714.50
202-00203 Rem Curb and Gutter            2980.000 LF  |       5.0000    14900.00|       4.1000    12218.00|       4.4500    13261.00
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                                                        TABULATION OF BIDS

     LETTING NO.  : 20120119                CONTRACT ID : C17083                       COUNTIES : ARAPAHOE, REGION 6
     LETTING DATE : 01/19/12                REGION      : 6
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 870A              |(  2 ) 1275A
                                                      |ENGINEER'S ESTIMATE      |SEMA CONSTRUCTION, INC.  |CASTLE ROCK CONST. CO. OF
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
202-00206 Rem Conc Curb Ramp               14.000 SY  |      25.0000      350.00|      26.0000      364.00|       5.2500       73.50
202-00210 Rem Conc Pavement             94614.000 SY  |       4.0000   378456.00|       4.4000   416301.60|       5.2500   496723.50
202-00212 Rem Conc Pavement (Spec)        556.000 SY  |      10.0000     5560.00|      14.0000     7784.00|      15.4500     8590.20
202-00220 Rem Asphalt Mat               81025.000 SY  |       3.0000   243075.00|       4.4000   356510.00|       4.6500   376766.25
202-00250 Rem Pavement Marking          90428.000 SF  |       1.0000    90428.00|       0.9000    81385.20|       0.9000    81385.20
202-00400 Rem Bridge                        1.000 EACH|  100000.0000   100000.00|  131300.0000   131300.00|  157500.0000   157500.00
202-00401 Rem Bridge (Spec)                 1.000 EACH|   30000.0000    30000.00|   46900.0000    46900.00|   73500.0000    73500.00
202-00495 Rem Port Present Str              1.000 L S |   10000.0000    10000.00|    8700.0000     8700.00|   20000.0000    20000.00
202-00504 Rem Exp Device                  276.000 LF  |     150.0000    41400.00|     120.0000    33120.00|     157.5000    43470.00
202-00700 Rem Light Standard               35.000 EACH|     200.0000     7000.00|     310.0000    10850.00|     315.0000    11025.00
202-00805 Rem Overhead Sign Str             3.000 EACH|    5000.0000    15000.00|    3000.0000     9000.00|    2982.0000     8946.00
202-00810 Rem Ground Sign                  45.000 EACH|      70.0000     3150.00|      94.0000     4230.00|     688.8000    30996.00
202-00821 Rem Sign Panel                   28.000 EACH|      65.0000     1820.00|      52.0000     1456.00|      99.7500     2793.00
202-00895 Rem of Impact Attenuator          3.000 EACH|    1750.0000     5250.00|     780.0000     2340.00|    1800.0000     5400.00
202-01000 Rem Fence                      7365.000 LF  |       2.0000    14730.00|       3.1000    22831.50|       3.6500    26882.25
202-01130 Rem Gdrail Ty 3                2265.000 LF  |       2.0000     4530.00|       2.3000     5209.50|       2.3000     5209.50
202-01140 Rem Gdrail Ty 4                2329.000 LF  |      10.0000    23290.00|       7.5000    17467.50|      10.9000    25386.10
202-01200 Rem Tensioned Cable Barrie    12628.000 LF  |       2.0000    25256.00|       2.0000    25256.00|       2.7000    34095.60
202-04002 Clean Culvert                     4.000 EACH|    1000.0000     4000.00|    1800.0000     7200.00|    2625.0000    10500.00
202-04100 Abandon Well                     14.000 EACH|    1500.0000    21000.00|     620.0000     8680.00|    2100.0000    29400.00
203-00010 Uncl Excav (CIP)             172814.000 CY  |       5.0000   864070.00|       7.9400  1372143.16|       5.8500  1010961.90
203-00100 Muck Excav                      500.000 CY  |      10.0000     5000.00|      12.0000     6000.00|      21.5000    10750.00
203-01100 Proof Rolling                   400.000 HOUR|     100.0000    40000.00|      85.0000    34000.00|      65.0000    26000.00
203-01500 Blading                         150.000 HOUR|     110.0000    16500.00|     100.0000    15000.00|      90.0000    13500.00
203-01510 Backhoe                         150.000 HOUR|     120.0000    18000.00|     150.0000    22500.00|      90.0000    13500.00
203-01550 Dozing                          150.000 HOUR|     120.0000    18000.00|     120.0000    18000.00|     110.0000    16500.00
203-01594 Combination Loader              150.000 HOUR|      90.0000    13500.00|      78.0000    11700.00|      70.0000    10500.00
203-01597 Potholing                       500.000 HOUR|     180.0000    90000.00|     150.0000    75000.00|     166.7500    83375.00
203-01622 Sweeping (With Pickup Broo     3200.000 HOUR|     125.0000   400000.00|      79.0000   252800.00|      70.0000   224000.00
206-00000 Str Excav                     14819.000 CY  |       9.0000   133371.00|      11.0000   163009.00|       8.4200   124775.98
206-00065 Str Bkfl (Flow-Fill)            100.000 CY  |     100.0000    10000.00|      99.0000     9900.00|     100.0000    10000.00
206-00100 Str Bkfl (CL 1)               17699.000 CY  |      18.0000   318582.00|      17.0000   300883.00|      19.9500   353095.05
206-00200 Str Bkfl (CL 2)                1369.000 CY  |       9.0000    12321.00|       6.0000     8214.00|      17.8500    24436.65
206-00360 Mechanical Reinforcement o    11244.000 CY  |      15.0000   168660.00|       4.8000    53971.20|      10.5000   118062.00
206-00530 Filter Matl (CL C)              571.000 CY  |      30.0000    17130.00|      29.0000    16559.00|      36.2500    20698.75
206-01781 Shoring (A 1)                     1.000 L S |   30000.0000    30000.00|   19000.0000    19000.00|   42000.0000    42000.00
206-01782 Shoring (A 2)                     1.000 L S |   30000.0000    30000.00|   19000.0000    19000.00|   42000.0000    42000.00
207-00205 Topsoil                       23000.000 CY  |      12.0000   276000.00|       9.5000   218500.00|       6.9400   159620.00
208-00002 Erosion Log (12 In)            5000.000 LF  |       4.0000    20000.00|       3.9000    19500.00|       3.1500    15750.00
208-00003 Erosion Log (18 In)            2100.000 LF  |       6.0000    12600.00|       6.5000    13650.00|       5.2000    10920.00
208-00011 Erosion Bales (Weed Free)       200.000 EACH|      12.0000     2400.00|      13.0000     2600.00|      12.6000     2520.00
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     LETTING NO.  : 20120119                CONTRACT ID : C17083                       COUNTIES : ARAPAHOE, REGION 6
     LETTING DATE : 01/19/12                REGION      : 6
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 870A              |(  2 ) 1275A
                                                      |ENGINEER'S ESTIMATE      |SEMA CONSTRUCTION, INC.  |CASTLE ROCK CONST. CO. OF
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
208-00020 Silt Fence                    20000.000 LF  |       1.0000    20000.00|       0.9000    18000.00|       0.8400    16800.00
208-00033 Sediment Trap                     5.000 EACH|    1000.0000     5000.00|     980.0000     4900.00|     750.0000     3750.00
208-00034 Gravel Bag                     3000.000 LF  |       5.0000    15000.00|       6.0000    18000.00|       3.1500     9450.00
208-00041 Rock Check Dam                   65.000 EACH|     200.0000    13000.00|     330.0000    21450.00|     350.0000    22750.00
208-00045 Conc Washout Str                 30.000 EACH|     700.0000    21000.00|     670.0000    20100.00|    1312.5000    39375.00
208-00051 Storm Drain Inlet Protecti      150.000 LF  |       8.0000     1200.00|       6.0000      900.00|       3.1500      472.50
208-00052 Storm Drain Inlet Protecti      900.000 LF  |       4.0000     3600.00|       6.0000     5400.00|      47.2500    42525.00
208-00070 Vehicle Tracking Pad             20.000 EACH|    1250.0000    25000.00|    1200.0000    24000.00|     997.5000    19950.00
208-00103 Removal and Disposal of Se      400.000 HOUR|      40.0000    16000.00|      30.0000    12000.00|      45.0000    18000.00
208-00105 Removal and Disposal of Se      300.000 HOUR|      75.0000    22500.00|      74.0000    22200.00|      90.0000    27000.00
208-00206 Erosion Control Supervisor      720.000 DAY |     100.0000    72000.00|      35.0000    25200.00|     200.0000   144000.00
208-00300 Temporary Berms               23000.000 LF  |       1.0000    23000.00|       2.1000    48300.00|       1.0200    23460.00
210-00809 Res Blank Sign (Fib Opt)          1.000 EACH|    3000.0000     3000.00|    1900.0000     1900.00|    1968.7500     1968.75
210-00810 Res Ground Sign                   9.000 EACH|     200.0000     1800.00|     310.0000     2790.00|     303.4500     2731.05
210-00815 Res Sign Panel                   15.000 EACH|     100.0000     1500.00|      52.0000      780.00|      51.4500      771.75
210-00820 Res Var Mesg Sign                 1.000 EACH|    3000.0000     3000.00|    6400.0000     6400.00|    6457.5000     6457.50
210-00848 Res Traf Sig Control+Cab          3.000 EACH|    2500.0000     7500.00|    3000.0000     9000.00|    3045.0000     9135.00
210-04010 Adj Manhole                       1.000 EACH|     750.0000      750.00|     560.0000      560.00|     500.0000      500.00
210-04015 Modify Manhole                    5.000 EACH|    2000.0000    10000.00|     860.0000     4300.00|    1950.0000     9750.00
210-04020 Modify Inlet                     12.000 EACH|    3000.0000    36000.00|    1200.0000    14400.00|    1925.0100    23100.12
210-04050 Adj Valve Box                     4.000 EACH|     250.0000     1000.00|     400.0000     1600.00|     350.0000     1400.00
212-00006 Seeding (Native)                 50.000 ACRE|     400.0000    20000.00|     700.0000    35000.00|     784.3500    39217.50
213-00003 Mulching (Weed Free)             50.000 ACRE|     400.0000    20000.00|     530.0000    26500.00|     458.2700    22913.50
213-00061 Mulch Tackifier               10000.000 LB  |       2.0000    20000.00|       1.9000    19000.00|       1.5600    15600.00
213-00071 Vegetation Control Mat           70.000 SY  |      41.0000     2870.00|      31.0000     2170.00|      52.5000     3675.00
213-00100 Soil Binder                      30.000 ACRE|     450.0000    13500.00|     460.0000    13800.00|     251.5300     7545.90
216-00101 Soil Reten Blanket (S-C)(P    36000.000 SY  |       2.0000    72000.00|       1.6000    57600.00|       1.1300    40680.00
216-00301 Turf Reinf Mat (Cl 1)         17000.000 SY  |       8.0000   136000.00|       4.2000    71400.00|       5.2600    89420.00
217-00000 Herbicide Treatment            3915.000 SY  |       0.2500      978.75|       0.6500     2544.75|       0.2300      900.45
240-00000 Wildlife Biologist               20.000 HOUR|     100.0000     2000.00|      58.0000     1160.00|      58.8000     1176.00
240-00100 Prairie Dog Mgmt                  1.000 L S |   10000.0000    10000.00|    6500.0000     6500.00|    6615.0000     6615.00
250-00050 Monitoring Technician            30.000 HOUR|      70.0000     2100.00|      56.0000     1680.00|      47.2500     1417.50
250-00110 Health and Safety Officer        10.000 HOUR|      90.0000      900.00|      76.0000      760.00|      79.8000      798.00
304-06000 ABC (CL 6)                    67388.000 TON |      13.0000   876044.00|      12.0000   808656.00|      11.5000   774962.00
304-09014 ABC (Spec)                     5047.000 TON |      20.0000   100940.00|      16.0000    80752.00|      18.3500    92612.45
307-00000 Hydrated Lime                  1707.000 TON |     150.0000   256050.00|     150.0000   256050.00|     171.7500   293177.25
307-00212 Lime Tr Subgrade (12 In)      68972.000 SY  |       3.0000   206916.00|       1.9000   131046.80|       2.2000   151738.40
403-00720 HMA (Patching) (Asph)          1600.000 TON |      90.0000   144000.00|     100.0000   160000.00|      98.2800   157248.00
403-33841 HMA (Gr S) (100) (PG 64-22     1384.000 TON |      65.0000    89960.00|      57.0000    78888.00|      56.3900    78043.76
403-34871 HMA (Gr SX) (100) (PG 76-2      549.000 TON |      75.0000    41175.00|      77.0000    42273.00|      77.0200    42283.98
411-10255 Emul Asph (SS)                  599.000 GAL |       2.0000     1198.00|       2.3000     1377.70|       2.2600     1353.74
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     LETTING NO.  : 20120119                CONTRACT ID : C17083                       COUNTIES : ARAPAHOE, REGION 6
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     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 870A              |(  2 ) 1275A
                                                      |ENGINEER'S ESTIMATE      |SEMA CONSTRUCTION, INC.  |CASTLE ROCK CONST. CO. OF
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
412-00605 Conc Pvmt (6 In) (Fast Tra      235.000 SY  |      50.0000    11750.00|      67.0000    15745.00|      63.7900    14990.65
412-00800 Conc Pvmt (8 In)                  6.000 SY  |     200.0000     1200.00|      69.0000      414.00|      66.3400      398.04
412-00950 Conc Pvmt (9-1/2 In)            245.000 SY  |      50.0000    12250.00|      31.0000     7595.00|      26.8600     6580.70
412-00952 Conc Pvmt (9 1/2 In) (Fast      205.000 SY  |      55.0000    11275.00|      37.0000     7585.00|      32.4800     6658.40
412-01050 Conc Pvmt (10-1/2 In)          8852.000 SY  |      40.0000   354080.00|      33.0000   292116.00|      28.0900   248652.68
412-01060 Conc Pvmt (10-1/2 In) (Fas     2124.000 SY  |      45.0000    95580.00|      39.0000    82836.00|      34.1900    72619.56
412-01150 Conc Pvmt (11-1/2 In)          2059.000 SY  |      45.0000    92655.00|      34.0000    70006.00|      29.3200    60369.88
412-01250 Conc Pvmt (12-1/2 In)        234063.000 SY  |      45.0000 10532835.00|      35.2100  8241358.23|      30.5500  7150624.65
412-01252 Conc Pvmt (12-1/2 In) (Fas     6702.000 SY  |      50.0000   335100.00|      42.0000   281484.00|      36.6300   245494.26
412-01265 Conc Pvmt (12-1/2 In)(R)       4442.000 SY  |     120.0000   533040.00|      94.0000   417548.00|     110.2500   489730.50
420-00000 Geomembrane                    5434.000 SY  |       5.0000    27170.00|       6.5000    35321.00|       6.6200    35973.08
420-00102 Geotextile (Er Cont) (CL 1      887.000 SY  |       5.0000     4435.00|       3.4000     3015.80|       3.4900     3095.63
420-00132 Geotextile (Separator) (CL   179675.000 SY  |       2.0000   359350.00|       0.9500   170691.25|       1.1700   210219.75
503-00016 Drilled Caisson (16 In)          64.000 LF  |      90.0000     5760.00|      78.0000     4992.00|     120.7500     7728.00
503-00018 Drilled Caisson (18 In)           4.000 LF  |     130.0000      520.00|     230.0000      920.00|     215.2500      861.00
503-00024 Drilled Caisson (24 In)        8469.000 LF  |      75.0000   635175.00|      77.0000   652113.00|     105.0000   889245.00
503-00030 Drilled Caisson (30 In)        4243.000 LF  |     150.0000   636450.00|     120.0000   509160.00|     130.0600   551844.58
503-00036 Drilled Caisson (36 In)        5788.000 LF  |     200.0000  1157600.00|     180.0000  1041840.00|     141.7500   820449.00
503-00042 Drilled Caisson (42 In)        1025.000 LF  |     220.0000   225500.00|     210.0000   215250.00|     255.1500   261528.75
503-00048 Drilled Caisson (48 In)         204.000 LF  |     250.0000    51000.00|     300.0000    61200.00|     553.3500   112883.40
503-00054 Drilled Caisson (54 In)         240.000 LF  |     300.0000    72000.00|     280.0000    67200.00|     515.2000   123648.00
503-00096 Drilled Caisson (96 In)         455.000 LF  |    1250.0000   568750.00|     740.0000   336700.00|     945.0000   429975.00
504-04420 Precast Panel Facing          30112.000 SF  |      22.0000   662464.00|      27.0000   813024.00|      29.4000   885292.80
504-04440 Facing (Special)              22158.000 SF  |      24.0000   531792.00|      19.0000   421002.00|      21.0000   465318.00
504-06100 Ground Nailed Wall            17110.000 SF  |      30.0000   513300.00|      24.0000   410640.00|      22.5800   386343.80
506-00030 Grouted Riprap                  185.000 CY  |     100.0000    18500.00|     220.0000    40700.00|     150.0000    27750.00
506-00206 Riprap (6 In)                    83.000 CY  |      65.0000     5395.00|      46.0000     3818.00|      65.0100     5395.83
506-00212 Riprap (12 In)                   62.000 CY  |      65.0000     4030.00|      84.0000     5208.00|      65.0100     4030.62
507-00100 Conc S and D Pave (Reinf)      1371.000 CY  |     275.0000   377025.00|     310.0000   425010.00|     331.1100   453951.81
509-00001 Str Steel (Galv)              30550.000 LB  |       8.0000   244400.00|       2.4000    73320.00|       0.0100      305.50
509-08120 Temporary Bridge Deck           876.000 SF  |     100.0000    87600.00|      68.0000    59568.00|      73.5000    64386.00
512-00101 Bearing Device (Type I)          92.000 EACH|    1000.0000    92000.00|     910.0000    83720.00|    1785.0000   164220.00
513-00690 Bridge Drain (Spec)               8.000 EACH|    5000.0000    40000.00|    5100.0000    40800.00|    4410.0000    35280.00
514-00000 Pipe Railing                    153.000 LF  |     100.0000    15300.00|     100.0000    15300.00|     162.3300    24836.49
515-00400 Concrete Sealer                2313.000 SY  |       5.0000    11565.00|       5.5000    12721.50|       5.2500    12143.25
518-01004 Br Expan Device (0-4 In)        488.000 LF  |     150.0000    73200.00|     190.0000    92720.00|     136.5000    66612.00
601-03040 Conc CL D (Bridge)             3818.000 CY  |     450.0000  1718100.00|     450.0000  1718100.00|     420.0000  1603560.00
601-03041 Conc CL D (Bridge) (Spec)        20.000 CY  |     900.0000    18000.00|     560.0000    11200.00|     420.0000     8400.00
601-03050 Conc CL D (Wall)               3723.000 CY  |     400.0000  1489200.00|     240.0000   893520.00|     315.0000  1172745.00
601-05050 Conc CL S50                     523.000 CY  |     600.0000   313800.00|     460.0000   240580.00|     472.5000   247117.50
601-40250 Bridge Deck Finish (Saw Gr     2212.000 SY  |       3.0000     6636.00|       3.9000     8626.80|       1.6800     3716.16
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                                                      |(  0 ) -EST-             |(  1 ) 870A              |(  2 ) 1275A
                                                      |ENGINEER'S ESTIMATE      |SEMA CONSTRUCTION, INC.  |CASTLE ROCK CONST. CO. OF
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ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
601-40400 Struct Conc Stain             26165.000 SY  |       7.0000   183155.00|       7.0000   183155.00|       6.5600   171642.40
601-40900 Paint Existing Structure          1.000 L S |  100000.0000   100000.00|    6500.0000     6500.00|    8925.0000     8925.00
602-00000 Reinf Steel                   28262.000 LB  |       0.8000    22609.60|       0.7000    19783.40|       0.6800    19218.16
602-00020 Reinf Steel (Epoxy)         1283272.000 LB  |       0.8000  1026617.60|       0.8400  1077948.48|       0.7900  1013784.88
603-01155 15 In RCP (CIP)                  95.000 LF  |      30.0000     2850.00|     200.0000    19000.00|      43.4900     4131.55
603-01185 18 In RCP (CIP)                6632.000 LF  |      36.0000   238752.00|      43.0000   285176.00|      35.0000   232120.00
603-01245 24 In RCP (CIP)                2956.000 LF  |      48.0000   141888.00|      50.0000   147800.00|      44.5100   131571.56
603-01305 30 In RCP (CIP)                4019.000 LF  |      60.0000   241140.00|      61.0000   245159.00|      56.9900   229042.81
603-01365 36 In RCP (CIP)                2339.000 LF  |      75.0000   175425.00|      79.0000   184781.00|      76.0000   177764.00
603-01425 42 In RCP (CIP)                 602.000 LF  |     100.0000    60200.00|      88.0000    52976.00|      95.0000    57190.00
603-01485 48 In RCP (CIP)                1568.000 LF  |     125.0000   196000.00|     120.0000   188160.00|     125.0000   196000.00
603-05018 18 In RCES                        2.000 EACH|    1500.0000     3000.00|    1500.0000     3000.00|    1300.0000     2600.00
603-05030 30 In RCES                        1.000 EACH|    1900.0000     1900.00|    1700.0000     1700.00|    1875.0000     1875.00
603-05036 36 In RCES                        4.000 EACH|    2250.0000     9000.00|    1800.0000     7200.00|    2125.0000     8500.00
603-05048 48 In RCES                        2.000 EACH|    2500.0000     5000.00|    2200.0000     4400.00|    2550.0000     5100.00
603-36036 Place 36 In CSP                  43.000 LF  |      75.0000     3225.00|      74.0000     3182.00|      84.0000     3612.00
604-00305 Inlet Ty C (5 Ft)                19.000 EACH|    2500.0000    47500.00|    1900.0000    36100.00|    2250.0000    42750.00
604-00310 Inlet Ty C (10 Ft)                7.000 EACH|    3000.0000    21000.00|    2600.0000    18200.00|    2500.0000    17500.00
604-00315 Inlet Ty C (15 Ft)                2.000 EACH|    4000.0000     8000.00|    4200.0000     8400.00|    4125.0000     8250.00
604-00350 Inlet Ty C (Spec)                12.000 EACH|    4000.0000    48000.00|    4300.0000    51600.00|    5425.0000    65100.00
604-00505 Inlet Ty D (5 Ft)                 3.000 EACH|    3250.0000     9750.00|    2500.0000     7500.00|    2875.0000     8625.00
604-00510 Inlet Ty D (10 Ft)                2.000 EACH|    3750.0000     7500.00|    3300.0000     6600.00|    4025.0000     8050.00
604-00550 Inlet Ty D (Spec)                 1.000 EACH|   10000.0000    10000.00|    5000.0000     5000.00|   13800.0000    13800.00
604-13010 Inlet Ty 13 (10 Ft)               1.000 EACH|    3000.0000     3000.00|    2800.0000     2800.00|    3525.0000     3525.00
604-19000 Inlet Spec                        4.000 EACH|    3500.0000    14000.00|    1600.0000     6400.00|    3500.0000    14000.00
604-19015 Inlet Spec (15 Ft)                1.000 EACH|    6000.0000     6000.00|    4600.0000     4600.00|    9175.0000     9175.00
604-19025 Inlet Spec (25 Ft)                1.000 EACH|   10000.0000    10000.00|    7200.0000     7200.00|   14025.0000    14025.00
604-19105 Inlet Ty R L5 (5 Ft)              3.000 EACH|    3000.0000     9000.00|    3400.0000    10200.00|    3300.0000     9900.00
604-19110 Inlet Ty R L5 (10 Ft)             2.000 EACH|    3200.0000     6400.00|    3900.0000     7800.00|    4050.0000     8100.00
604-25005 Vane Grate Inlet (5 Ft)           6.000 EACH|    3800.0000    22800.00|    2500.0000    15000.00|    3100.0000    18600.00
604-26005 Vane Grate Inlet (D) (5 Ft       15.000 EACH|    4250.0000    63750.00|    3900.0000    58500.00|    4950.0000    74250.00
604-26010 Vane Grate Inlet (D) (10 F       29.000 EACH|    5000.0000   145000.00|    4700.0000   136300.00|    5900.0000   171100.00
604-30005 MH Slab Base (5 Ft)               8.000 EACH|    2000.0000    16000.00|    1700.0000    13600.00|    1775.0000    14200.00
604-30010 MH Slab Base (10 Ft)             18.000 EACH|    2750.0000    49500.00|    2200.0000    39600.00|    2775.0000    49950.00
604-30015 MH Slab Base (15 Ft)              9.000 EACH|    3600.0000    32400.00|    3400.0000    30600.00|    4435.0000    39915.00
604-30020 MH Slab Base (20 Ft)              1.000 EACH|    5000.0000     5000.00|    4600.0000     4600.00|    7575.0000     7575.00
604-31000 MH Box Base (Spec)                1.000 EACH|   20000.0000    20000.00|   13000.0000    13000.00|   18925.0000    18925.00
604-31010 MH Box Base (10 Ft)               6.000 EACH|    6000.0000    36000.00|    4900.0000    29400.00|    6675.0000    40050.00
604-39020 MH Spec (20 Ft)                   4.000 EACH|   25000.0000   100000.00|   43700.0000   174800.00|   51000.0000   204000.00
605-00041 4 In PP Underdrain (Specia      577.000 LF  |     100.0000    57700.00|      19.0000    10963.00|       9.7500     5625.75
605-00100 10 In PP Underdrain            8073.000 LF  |      35.0000   282555.00|      15.0000   121095.00|      10.5000    84766.50
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605-83002 Geocomp Drain (w/ Pipe)        3405.000 SY  |      20.0000    68100.00|       6.5000    22132.50|      26.2500    89381.25
606-00301 Gdrail Ty 3 (6-3)              6056.000 LF  |      12.0000    72672.00|      14.0000    84784.00|      14.4900    87751.44
606-00705 Gdrail Ty 7 (Spec)              369.000 LF  |     120.0000    44280.00|      66.0000    24354.00|      96.6000    35645.40
606-00710 Gdrail Ty 7 (Sty CA)           1222.000 LF  |      43.0000    52546.00|      41.0000    50102.00|      32.3000    39470.60
606-00720 Gdrail Ty 7 (Sty CC)          11923.000 LF  |      40.0000   476920.00|      42.0000   500766.00|      30.7600   366751.48
606-00721 Gdrail Ty 7 (Sty CC)(Spec)      488.000 LF  |      75.0000    36600.00|      41.0000    20008.00|      30.8000    15030.40
606-00730 Gdrail Ty 7 (Sty CD)           2601.000 LF  |      60.0000   156060.00|      54.0000   140454.00|      40.7500   105990.75
606-00735 Gdrail Ty 7 (Sty CD)(Conc       436.000 LF  |      90.0000    39240.00|     170.0000    74120.00|      53.2200    23203.92
606-00740 Gdrail Ty 7 (Sty CE)           1372.000 LF  |      70.0000    96040.00|      53.0000    72716.00|      38.6600    53041.52
606-00745 Gdrail Ty 7 (Sty CE)(Conc      9748.000 LF  |      75.0000   731100.00|      62.0000   604376.00|      51.1200   498317.76
606-01340 End Anchor Ty 3D                 11.000 EACH|     700.0000     7700.00|     510.0000     5610.00|     511.0900     5621.99
606-01370 Transition Ty 3G                  7.000 EACH|    1100.0000     7700.00|    1100.0000     7700.00|    1066.3800     7464.66
606-01380 Transition Ty 3H                  3.000 EACH|     600.0000     1800.00|     620.0000     1860.00|     622.8600     1868.58
606-01385 Transition Ty 3J                  1.000 EACH|     800.0000      800.00|     430.0000      430.00|     428.3500      428.35
606-02003 End Anchor (Nonflared)           11.000 EACH|    1800.0000    19800.00|    1900.0000    20900.00|    1929.1100    21220.21
606-02005 End Anchor (Flared)               4.000 EACH|    1500.0000     6000.00|    1500.0000     6000.00|    1515.1500     6060.60
606-10700 Brdg Rail Ty 7                  612.000 LF  |      85.0000    52020.00|      84.0000    51408.00|      74.5500    45624.60
606-10705 Brdg Rail Ty 7 (Spec)          2747.000 LF  |      90.0000   247230.00|      62.0000   170314.00|      60.9000   167292.30
607-11525 Fence (Plastic)                6500.000 LF  |       3.0000    19500.00|       2.5000    16250.00|       2.7000    17550.00
607-13000 Fence Msnry (Sound)            1242.000 SF  |      40.0000    49680.00|      28.0000    34776.00|      31.2100    38762.82
607-15000 Fence Conc (Sound)            18600.000 SF  |      42.0000   781200.00|      38.0000   706800.00|      38.8500   722610.00
607-52905 End Post (CL)                    13.000 EACH|     175.0000     2275.00|     130.0000     1690.00|     317.1600     4123.08
607-52910 Corner and Line Br Post (C       24.000 EACH|     200.0000     4800.00|     180.0000     4320.00|     402.8600     9668.64
607-53137 Fence CL (Spec) (36 In)        3868.000 LF  |      22.0000    85096.00|      24.0000    92832.00|      47.1000   182182.80
607-53148 Fence CL (48 In)               1390.000 LF  |      28.0000    38920.00|      20.0000    27800.00|      38.6400    53709.60
607-53161 Fence CL (Spec) (60 In)        6343.000 LF  |      25.0000   158575.00|      29.0000   183947.00|      73.8200   468240.26
607-53172 Fence CL (72 In)               7351.000 LF  |      15.0000   110265.00|      11.0000    80861.00|      26.9000   197741.90
607-53173 Fence CL (Spec) (72 In)         612.000 LF  |      40.0000    24480.00|      35.0000    21420.00|      89.3300    54669.96
607-60001 Pedest Gate (Spec)                2.000 EACH|    3200.0000     6400.00|    3300.0000     6600.00|    8675.2800    17350.56
607-60270 20 Ft Gate D (CL)                 1.000 EACH|    1500.0000     1500.00|     760.0000      760.00|    2359.3000     2359.30
607-60600 Security Gate                     4.000 EACH|    3800.0000    15200.00|    1600.0000     6400.00|    4210.4400    16841.76
608-00005 Conc Sidewalk (Spec)            190.000 SY  |      65.0000    12350.00|      84.0000    15960.00|     117.9500    22410.50
608-00006 Conc Sidewalk (6 In)            541.000 SY  |      32.0000    17312.00|      25.0000    13525.00|      31.8900    17252.49
608-00010 Conc Curb Ramp                   20.000 SY  |     125.0000     2500.00|     150.0000     3000.00|     109.6500     2193.00
609-21010 C and G Ty 2 I-B                233.000 LF  |      17.0000     3961.00|      12.0000     2796.00|      21.0000     4893.00
609-21020 C and G Ty 2 II-B              1419.000 LF  |      18.0000    25542.00|      14.0000    19866.00|      16.7400    23754.06
609-21023 C and G Ty 2 II-B (Spec)        347.000 LF  |      25.0000     8675.00|      16.0000     5552.00|      24.7900     8602.13
609-23000 Gutter (Special)                144.000 LF  |      35.0000     5040.00|      46.0000     6624.00|      95.0000    13680.00
609-24000 Gutter Ty 2 (Spec)             2766.000 LF  |      15.0000    41490.00|      11.0000    30426.00|      27.6000    76341.60
609-40010 Curb Ty 4 B                     125.000 LF  |      15.0000     1875.00|      13.0000     1625.00|      32.0400     4005.00
610-00020 Median Cover (Pattern Conc     3658.000 SF  |       9.0000    32922.00|       4.5000    16461.00|       7.7100    28203.18
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610-00050 Median Cover Matl (Stone)       463.000 TON |      30.0000    13890.00|      22.0000    10186.00|      40.0000    18520.00
612-00022 Delin (Ty II) (Barrier)          97.000 EACH|      20.0000     1940.00|      13.0000     1261.00|      17.8500     1731.45
612-00041 Delin (Flex) (Ty I)              81.000 EACH|      30.0000     2430.00|      34.0000     2754.00|      44.1000     3572.10
612-00042 Delin (Flex) (Ty II)             30.000 EACH|      32.0000      960.00|      35.0000     1050.00|      44.1000     1323.00
612-00043 Delin (Flex) (Ty III)            13.000 EACH|      35.0000      455.00|      36.0000      468.00|      44.1000      573.30
612-00260 Loc Mark (Fib Opt)(Dome)         50.000 EACH|     100.0000     5000.00|     160.0000     8000.00|     162.7500     8137.50
613-00075 3/4 In Elec Cond                812.000 LF  |       8.0000     6496.00|       8.0000     6496.00|       7.9000     6414.80
613-00100 1 In Elec Cond                 6305.000 LF  |       9.0000    56745.00|       9.0000    56745.00|       8.9500    56429.75
613-00200 2 In Elec Cond                11802.000 LF  |      10.0000   118020.00|       9.5000   112119.00|       9.4500   111528.90
613-00206 2 In Elec Cond (Bored)          500.000 LF  |      12.0000     6000.00|      12.0000     6000.00|      12.6000     6300.00
613-00300 3 In Elec Cond                15700.000 LF  |       9.0000   141300.00|      11.0000   172700.00|      11.5500   181335.00
613-00400 4 In Elec Cond                 3401.000 LF  |      16.0000    54416.00|      13.0000    44213.00|      13.6500    46423.65
613-00402 Inst 4 In Elec Cond            1681.000 LF  |      10.0000    16810.00|       8.5000    14288.50|       8.4000    14120.40
613-00408 4 In Elec Cond (Bored)         1100.000 LF  |      12.0000    13200.00|      16.0000    17600.00|      16.3000    17930.00
613-00602 Inst 6 In Elec Cond             556.000 LF  |      30.0000    16680.00|      10.0000     5560.00|      10.5000     5838.00
613-01200 2 In Elec Cond (P)             3100.000 LF  |       9.0000    27900.00|       9.5000    29450.00|       9.4500    29295.00
613-07023 Pull Box (24"x36"x24")            7.000 EACH|    1000.0000     7000.00|    1100.0000     7700.00|    1102.5000     7717.50
613-10000 Wiring                            1.000 L S |   90000.0000    90000.00|  359000.0000   359000.00|  365384.2500   365384.25
613-32400 Light Std Steel (40 Ft)          14.000 EACH|    3500.0000    49000.00|    2000.0000    28000.00|    2068.5000    28959.00
613-32650 Light Std Steel (65 Ft)          33.000 EACH|    7500.0000   247500.00|    6300.0000   207900.00|    6378.7500   210498.75
613-40010 Light Std Foundation             14.000 EACH|    1100.0000    15400.00|    1100.0000    15400.00|    1144.5000    16023.00
613-50010 Photoel Cell                      2.000 EACH|      50.0000      100.00|     690.0000     1380.00|     703.5000     1407.00
613-50100 Lighting Ctrl Center              4.000 EACH|    5000.0000    20000.00|    7700.0000    30800.00|    7822.5000    31290.00
613-50210 Temporary Lighting                1.000 L S |   15000.0000    15000.00|  102900.0000   102900.00|  104475.0000   104475.00
613-70400 Lumin HPS (400 W)               113.000 EACH|     400.0000    45200.00|     870.0000    98310.00|     887.2500   100259.25
613-72150 Lumin HPS (WT) (150 W)            6.000 EACH|     800.0000     4800.00|    3500.0000    21000.00|    3564.7500    21388.50
614-00011 Sign Panel (CL I)                44.000 SF  |      18.0000      792.00|      18.0000      792.00|      23.2500     1023.00
614-00012 Sign Panel (CL II)              403.000 SF  |      20.0000     8060.00|      23.0000     9269.00|      26.2000    10558.60
614-00013 Sign Panel (CL III)            3295.000 SF  |      22.0000    72490.00|      27.0000    88965.00|      23.4200    77168.90
614-00216 Steel Sign Post (2x2 In T)       12.000 LF  |      20.0000      240.00|       5.0000       60.00|      12.9500      155.40
614-00615 Steel Sign Post (W 6x15)         31.000 LF  |      40.0000     1240.00|      41.0000     1271.00|      41.7500     1294.25
614-00818 Steel Sign Post (W 8x18)         91.000 LF  |      50.0000     4550.00|      49.0000     4459.00|      45.0000     4095.00
614-01588 Steel Sign Supp (2-1/2 In        38.000 EACH|     220.0000     8360.00|     470.0000    17860.00|     496.6500    18872.70
614-03002 Conc Footing (Ty 2)               2.000 EACH|    1500.0000     3000.00|     830.0000     1660.00|    1117.2000     2234.40
614-03003 Conc Footing (Ty 3)               6.000 EACH|    1250.0000     7500.00|     870.0000     5220.00|    1103.5500     6621.30
614-30110 Btrfly Str                        2.000 EACH|   25000.0000    50000.00|   21200.0000    42400.00|   22983.4500    45966.90
614-32000 Monotube Overhead Sign Can        1.000 EACH|   26500.0000    26500.00|   28400.0000    28400.00|   31284.7500    31284.75
614-32400 Monotube Overhead Sign Can        8.000 EACH|   35000.0000   280000.00|   29600.0000   236800.00|   32732.7000   261861.60
614-42400 Monotube Overhead Sign Brd        3.000 EACH|   66000.0000   198000.00|   63600.0000   190800.00|   73273.2000   219819.60
614-70216 Traf Sig Face (8-8)               6.000 EACH|     650.0000     3900.00|     570.0000     3420.00|     682.5000     4095.00
614-70328 Traf Sig Face (12-8-8)            6.000 EACH|     750.0000     4500.00|     770.0000     4620.00|     782.2500     4693.50
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614-72831 Comm Cabinet (Type 1)             1.000 EACH|    5500.0000     5500.00|    3400.0000     3400.00|    3459.7500     3459.75
614-72832 Comm Cabinet (Type 2)             2.000 EACH|    6000.0000    12000.00|    3600.0000     7200.00|    3638.2500     7276.50
614-72884 Detect (Micro Wave)               7.000 EACH|   10000.0000    70000.00|   10400.0000    72800.00|   10605.0000    74235.00
614-72900 WL Magnet Vehicle Det Sys         5.000 EACH|   25000.0000   125000.00|    8900.0000    44500.00|    8982.7500    44913.75
614-80000 Flash Beacon                      2.000 EACH|    2000.0000     4000.00|    2500.0000     5000.00|    2504.2500     5008.50
614-80010 Travel Time Indicator             4.000 EACH|    7000.0000    28000.00|    3700.0000    14800.00|    3748.5000    14994.00
614-84000 Traf Sig Ped Pole Steel           6.000 EACH|    1700.0000    10200.00|    2100.0000    12600.00|    2089.5000    12537.00
614-85001 Impact Atten                      1.000 EACH|   25000.0000    25000.00|   11900.0000    11900.00|   16152.3500    16152.35
614-86749 Inst Weather Monitoring Sy        1.000 L S |   20000.0000    20000.00|    9200.0000     9200.00|    9345.0000     9345.00
614-87010 Fiber Optic Cable (S Mode)     6100.000 LF  |       2.0000    12200.00|       5.5000    33550.00|       5.8000    35380.00
614-87020 Optical Transceiver               6.000 EACH|    3000.0000    18000.00|    2900.0000    17400.00|    2913.7500    17482.50
614-87320 CCTV                              3.000 EACH|    5000.0000    15000.00|    3900.0000    11700.00|    3937.5000    11812.50
614-87325 CCTV Pole                         6.000 EACH|    5500.0000    33000.00|    3600.0000    21600.00|    3669.7500    22018.50
618-00002 Prestress Steel Strand         3408.000 MKFT|     100.0000   340800.00|      46.0000   156768.00|      47.2500   161028.00
618-00172 Prestress Conc I (BT72)        4850.000 LF  |     200.0000   970000.00|     170.0000   824500.00|     173.2500   840262.50
618-10060 Precast Conc U Girder (U60     1890.000 LF  |     500.0000   945000.00|     390.0000   737100.00|     367.5000   694575.00
619-10240 24 In Weld Steel Pipe            47.000 LF  |     150.0000     7050.00|    1900.0000    89300.00|    1940.0000    91180.00
619-71516 2 In Air and Vacuum Valve         1.000 EACH|    4000.0000     4000.00|    6800.0000     6800.00|    7620.0000     7620.00
619-73048 6 In Tangent Blow Off             1.000 EACH|    4000.0000     4000.00|    6100.0000     6100.00|    9200.0000     9200.00
619-76192 24 In Btrfly Valve                1.000 EACH|   13000.0000    13000.00|   13400.0000    13400.00|   16900.0000    16900.00
620-00005 Field Office (Spec)               1.000 EACH|   90000.0000    90000.00|  186400.0000   186400.00|  110000.0000   110000.00
620-00012 Field Lab (CL 2)                  1.000 EACH|   30000.0000    30000.00|   41400.0000    41400.00|   24000.0000    24000.00
620-00020 Sanitary Facility                 5.000 EACH|    3000.0000    15000.00|    2900.0000    14500.00|    4200.0000    21000.00
621-00450 Detour Pvmt                   47131.000 SY  |      28.0000  1319668.00|      29.0000  1366799.00|      31.5000  1484626.50
621-00650 Ped Stair Str                     1.000 L S |   60000.0000    60000.00|   73300.0000    73300.00|   26250.0000    26250.00
625-00000 Const Surveying                   1.000 L S |  200000.0000   200000.00|  374000.0000   374000.00|  205800.0000   205800.00
626-00000 Mobilization                      1.000 L S | 3000000.0000  3000000.00| 2259171.9100  2259171.91| 3852408.0400  3852408.04
626-01000 Public Info Services              1.000 L S |   20000.0000    20000.00|   21600.0000    21600.00|   92500.0000    92500.00
627-00005 Epoxy Pvmt Mkg                  247.000 GAL |      75.0000    18525.00|      59.0000    14573.00|      99.7500    24638.25
627-00012 Pvmt Mkg Paint (Low VOC So     2057.000 GAL |      35.0000    71995.00|      30.0000    61710.00|      31.5000    64795.50
627-00032 Raised Flex Pvmt Marker (T     1516.000 EACH|       3.0000     4548.00|       4.2000     6367.20|       2.6300     3987.08
627-01001 Preform Plastic Pvmt Mkg (      313.000 SF  |      15.0000     4695.00|      11.0000     3443.00|      11.8100     3696.53
627-02010 Preform Plastic Pvmt Mkg (    21138.000 SF  |      10.0000   211380.00|      11.0000   232518.00|      11.8100   249639.78
627-30327 Preform Plastic Pvmt Mkg (      248.000 SF  |      15.0000     3720.00|      15.0000     3720.00|      14.7000     3645.60
627-30332 Preform Plastic Pvmt Mkg (      260.000 SF  |      12.0000     3120.00|      10.0000     2600.00|      14.7000     3822.00
629-01001 Survey Monument (Ty 1)            9.000 EACH|     150.0000     1350.00|     210.0000     1890.00|     346.5000     3118.50
629-01065 Survey Monument (Ty 5S)           1.000 EACH|     200.0000      200.00|     210.0000      210.00|     525.0000      525.00
630-00000 Flagging                      18000.000 HOUR|      22.0000   396000.00|      22.0000   396000.00|      21.0000   378000.00
630-00003 Uniformed Traf Ctrl            1000.000 HOUR|      60.0000    60000.00|      61.0000    61000.00|      63.0000    63000.00
630-00004 Traf Ctrl Vehicle                 2.000 EACH|    5000.0000    10000.00|    2600.0000     5200.00|    5775.0000    11550.00
630-00007 Traf Ctrl Inspection            219.000 DAY |      90.0000    19710.00|      77.0000    16863.00|     105.0000    22995.00
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     LETTING NO.  : 20120119                CONTRACT ID : C17083                       COUNTIES : ARAPAHOE, REGION 6
     LETTING DATE : 01/19/12                REGION      : 6
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 870A              |(  2 ) 1275A
                                                      |ENGINEER'S ESTIMATE      |SEMA CONSTRUCTION, INC.  |CASTLE ROCK CONST. CO. OF
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
630-00012 Traf Ctrl Mgmt                  548.000 DAY |     500.0000   274000.00|     510.0000   279480.00|     446.2500   244545.00
630-80002 Flash Beacon (Solar)              4.000 EACH|     600.0000     2400.00|     530.0000     2120.00|     997.5000     3990.00
630-80335 Barricade (3 M-A) (Temp)         28.000 EACH|     100.0000     2800.00|      79.0000     2212.00|     157.5000     4410.00
630-80341 Const Traf Sign (A)             313.000 EACH|      55.0000    17215.00|      53.0000    16589.00|      63.0000    19719.00
630-80342 Const Traf Sign (B)             115.000 EACH|      65.0000     7475.00|      53.0000     6095.00|      73.5000     8452.50
630-80343 Const Traf Sign (C)              24.000 EACH|      75.0000     1800.00|      53.0000     1272.00|     105.0000     2520.00
630-80344 Const Traf Sign (Spec)          888.000 SF  |      18.0000    15984.00|      21.0000    18648.00|      23.1000    20512.80
630-80355 Port Mesg Panel                  15.000 EACH|    8000.0000   120000.00|   12700.0000   190500.00|    9975.0000   149625.00
630-80356 Flash Arrow Panel (A Ty)          1.000 EACH|     750.0000      750.00|     530.0000      530.00|    2625.0000     2625.00
630-80357 Flash Arrow Panel (B Ty)          6.000 EACH|     900.0000     5400.00|     530.0000     3180.00|    2625.0000    15750.00
630-80358 Flash Arrow Panel (C Ty)          5.000 EACH|    1250.0000     6250.00|     530.0000     2650.00|    2625.0000    13125.00
630-80360 Drum Channel Dev                800.000 EACH|      22.0000    17600.00|      26.0000    20800.00|      57.7500    46200.00
630-80363 Drum Channel Dev (Light) (       40.000 EACH|      70.0000     2800.00|      58.0000     2320.00|      63.0000     2520.00
630-80370 Conc Barrier (Temp)           42250.000 LF  |      16.0000   676000.00|      26.0000  1098500.00|      22.0000   929500.00
630-80378 Glare Screen (Temp)            1851.000 LF  |      15.0000    27765.00|       7.5000    13882.50|      15.7500    29153.25
630-80380 Traffic Cone                    500.000 EACH|       8.0000     4000.00|       7.5000     3750.00|      10.5000     5250.00
630-85010 Impact Atten (Temp)              11.000 EACH|    6000.0000    66000.00|   16200.0000   178200.00|    3150.0000    34650.00
630-85020 Mobile Attenuator                 2.000 EACH|   35000.0000    70000.00|   21100.0000    42200.00|   21000.0000    42000.00
630-86800 Traffic Signal (Temp)             1.000 L S |   50000.0000    50000.00|   51200.0000    51200.00|   51975.0000    51975.00
641-10000 Shotcrete                      1241.000 SY  |     100.0000   124100.00|      91.0000   112931.00|     115.5000   143335.50
652-00000 Fire Protection Syst              1.000 L S |  130000.0000   130000.00|   30600.0000    30600.00|   43000.0000    43000.00
670-00000 Electrical Syst                   1.000 L S |  340000.0000   340000.00|  330700.0000   330700.00|  178258.5000   178258.50
                                                      |                         |                         |
SECTION TOTALS                                        |       $    46,863,415.95|       $    42,793,272.17|       $    43,471,959.69
------------------------------------------------------+-------------------------+-------------------------+-------------------------
CONTRACT TOTALS                                       |       $    46,863,415.95|       $    42,793,272.17|       $    43,471,959.69
====================================================================================================================================
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                                                        TABULATION OF BIDS

     LETTING NO.  : 20120119                CONTRACT ID : C17083                       COUNTIES : ARAPAHOE, REGION 6
     LETTING DATE : 01/19/12                REGION      : 6
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  3 ) 090A              |(  4 ) 169A              |(  5 ) 099H
                                                      |INTERSTATE HIGHWAY CONSTR|LAWRENCE CONSTRUCTION CO.|FLATIRON CONSTRUCTORS,  I
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
SECTION 0001   BID ITEMS                              |                         |                         |
                                                      |                         |                         |
201-00000 Clear and Grub                    1.000 L S |   10041.3100    10041.31|   96950.1800    96950.18|   50000.0000    50000.00
202-00008 Tree Trimming                   100.000 HOUR|      75.3100     7531.00|     201.3900    20139.00|     133.9100    13391.00
202-00010 Rem Tree                         81.000 EACH|     251.0300    20333.43|     276.4600    22393.26|     214.2500    17354.25
202-00019 Rem Inlet                        22.000 EACH|     620.6300    13653.86|     925.3200    20357.04|     271.5300     5973.66
202-00021 Rem Manhole                       6.000 EACH|     686.8200     4120.92|    1088.6000     6531.60|     487.4400     2924.64
202-00035 Rem Pipe                       7724.000 LF  |      11.1600    86199.84|      14.0400   108444.96|       9.4900    73300.76
202-00090 Rem Delineator                  284.000 EACH|       5.0200     1425.68|      11.4100     3240.44|      10.1800     2891.12
202-00195 Rem of Median Cover              83.000 SY  |       7.5300      624.99|      10.7600      893.08|       6.9400      576.02
202-00200 Rem Sidewalk                    898.000 SY  |      10.2300     9186.54|       5.9700     5361.06|       3.7900     3403.42
202-00203 Rem Curb and Gutter            2980.000 LF  |       6.8000    20264.00|       4.5500    13559.00|       1.9700     5870.60
202-00206 Rem Conc Curb Ramp               14.000 SY  |       7.5300      105.42|       5.6600       79.24|       4.7100       65.94
202-00210 Rem Conc Pavement             94614.000 SY  |       4.5800   433332.12|       5.8000   548761.20|       0.9500    89883.30
202-00212 Rem Conc Pavement (Spec)        556.000 SY  |       7.5300     4186.68|      10.0100     5565.56|       4.7800     2657.68
202-00220 Rem Asphalt Mat               81025.000 SY  |       2.7700   224439.25|       3.0600   247936.50|       2.6100   211475.25
202-00250 Rem Pavement Marking          90428.000 SF  |       0.8600    77768.08|       0.9000    81385.20|       0.8900    80480.92
202-00400 Rem Bridge                        1.000 EACH|  101148.8200   101148.82|   82363.4400    82363.44|  110000.0000   110000.00
202-00401 Rem Bridge (Spec)                 1.000 EACH|   45516.9700    45516.97|   36687.5800    36687.58|   75000.0000    75000.00
202-00495 Rem Port Present Str              1.000 L S |    8354.9900     8354.99|   11013.4900    11013.49|    6021.5900     6021.59
202-00504 Rem Exp Device                  276.000 LF  |     116.3200    32104.32|      69.6100    19212.36|      80.2600    22151.76
202-00700 Rem Light Standard               35.000 EACH|     200.8300     7029.05|     217.7200     7620.20|     321.3800    11248.30
202-00805 Rem Overhead Sign Str             3.000 EACH|    3034.9900     9104.97|    3091.6400     9274.92|    3042.4200     9127.26
202-00810 Rem Ground Sign                  45.000 EACH|      77.1100     3469.95|     240.5800    10826.10|      95.3400     4290.30
202-00821 Rem Sign Panel                   28.000 EACH|      77.1100     2159.08|     130.6300     3657.64|      52.4900     1469.72
202-00895 Rem of Impact Attenuator          3.000 EACH|    2374.8500     7124.55|     653.1600     1959.48|    1939.0300     5817.09
202-01000 Rem Fence                      7365.000 LF  |       2.9600    21800.40|       3.1600    23273.40|       3.1100    22905.15
202-01130 Rem Gdrail Ty 3                2265.000 LF  |       2.2400     5073.60|       3.4300     7768.95|       2.3600     5345.40
202-01140 Rem Gdrail Ty 4                2329.000 LF  |       8.8000    20495.20|      10.9000    25386.10|      10.7200    24966.88
202-01200 Rem Tensioned Cable Barrie    12628.000 LF  |       1.7300    21846.44|       4.8400    61119.52|       1.3900    17552.92
202-04002 Clean Culvert                     4.000 EACH|    3683.2000    14732.80|    2458.2400     9832.96|    1178.4000     4713.60
202-04100 Abandon Well                     14.000 EACH|     502.0700     7028.98|     489.8700     6858.18|     482.0700     6748.98
203-00010 Uncl Excav (CIP)             172814.000 CY  |       9.0500  1563966.70|       7.4300  1284008.02|       7.5000  1296105.00
203-00100 Muck Excav                      500.000 CY  |      20.0000    10000.00|      32.6300    16315.00|      17.2900     8645.00
203-01100 Proof Rolling                   400.000 HOUR|      50.0000    20000.00|     119.2100    47684.00|      93.0100    37204.00
203-01500 Blading                         150.000 HOUR|     100.0000    15000.00|     118.7800    17817.00|     204.3800    30657.00
203-01510 Backhoe                         150.000 HOUR|     100.0000    15000.00|     107.0600    16059.00|     128.0100    19201.50
203-01550 Dozing                          150.000 HOUR|      90.0000    13500.00|     139.8300    20974.50|     146.0300    21904.50
203-01594 Combination Loader              150.000 HOUR|      70.0000    10500.00|      91.1900    13678.50|      79.4700    11920.50
203-01597 Potholing                       500.000 HOUR|     140.0000    70000.00|     266.5700   133285.00|     188.5100    94255.00
203-01622 Sweeping (With Pickup Broo     3200.000 HOUR|     110.0000   352000.00|      81.6400   261248.00|     134.9400   431808.00
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                                                      |(  3 ) 090A              |(  4 ) 169A              |(  5 ) 099H
                                                      |INTERSTATE HIGHWAY CONSTR|LAWRENCE CONSTRUCTION CO.|FLATIRON CONSTRUCTORS,  I
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
206-00000 Str Excav                     14819.000 CY  |      18.8000   278597.20|      11.6900   173234.11|      19.1500   283783.85
206-00065 Str Bkfl (Flow-Fill)            100.000 CY  |      85.3500     8535.00|      69.3600     6936.00|     118.6300    11863.00
206-00100 Str Bkfl (CL 1)               17699.000 CY  |      19.7100   348847.29|      26.7200   472917.28|      16.6200   294157.38
206-00200 Str Bkfl (CL 2)                1369.000 CY  |      17.4000    23820.60|       8.4400    11554.36|       8.0900    11075.21
206-00360 Mechanical Reinforcement o    11244.000 CY  |      10.0300   112777.32|      10.6700   119973.48|      10.5000   118062.00
206-00530 Filter Matl (CL C)              571.000 CY  |      35.4700    20253.37|      16.5400     9444.34|      24.6800    14092.28
206-01781 Shoring (A 1)                     1.000 L S |   23264.2300    23264.23|   41026.3800    41026.38|   23345.7500    23345.75
206-01782 Shoring (A 2)                     1.000 L S |   26602.1400    26602.14|   34699.0700    34699.07|   23345.7500    23345.75
207-00205 Topsoil                       23000.000 CY  |      11.0000   253000.00|      14.0500   323150.00|       6.9500   159850.00
208-00002 Erosion Log (12 In)            5000.000 LF  |       3.0000    15000.00|       4.1400    20700.00|       3.2100    16050.00
208-00003 Erosion Log (18 In)            2100.000 LF  |       5.0000    10500.00|       6.7500    14175.00|       5.3000    11130.00
208-00011 Erosion Bales (Weed Free)       200.000 EACH|      12.4000     2480.00|      14.1500     2830.00|      12.8600     2572.00
208-00020 Silt Fence                    20000.000 LF  |       0.8300    16600.00|       0.9800    19600.00|       0.8600    17200.00
208-00033 Sediment Trap                     5.000 EACH|    1032.9300     5164.65|    1006.5500     5032.75|    1071.2700     5356.35
208-00034 Gravel Bag                     3000.000 LF  |       3.1000     9300.00|       6.5300    19590.00|       3.2100     9630.00
208-00041 Rock Check Dam                   65.000 EACH|     233.0800    15150.20|     408.2300    26534.95|     241.7300    15712.45
208-00045 Conc Washout Str                 30.000 EACH|    2200.0000    66000.00|     544.3000    16329.00|     669.5500    20086.50
208-00051 Storm Drain Inlet Protecti      150.000 LF  |       3.1000      465.00|       6.5300      979.50|       3.2100      481.50
208-00052 Storm Drain Inlet Protecti      900.000 LF  |      46.4800    41832.00|       6.5300     5877.00|      48.2100    43389.00
208-00070 Vehicle Tracking Pad             20.000 EACH|    2285.2800    45705.60|    2122.7800    42455.60|    1017.7100    20354.20
208-00103 Removal and Disposal of Se      400.000 HOUR|     100.0000    40000.00|      44.6400    17856.00|      29.9200    11968.00
208-00105 Removal and Disposal of Se      300.000 HOUR|      80.0000    24000.00|      76.2000    22860.00|      79.4700    23841.00
208-00206 Erosion Control Supervisor      720.000 DAY |      90.3700    65066.40|      87.1000    62712.00|       3.9000     2808.00
208-00300 Temporary Berms               23000.000 LF  |       0.7500    17250.00|       3.1500    72450.00|       0.9300    21390.00
210-00809 Res Blank Sign (Fib Opt)          1.000 EACH|    1204.9600     1204.96|    1306.3300     1306.33|    2008.6400     2008.64
210-00810 Res Ground Sign                   9.000 EACH|     250.0000     2250.00|     714.1200     6427.08|     309.6000     2786.40
210-00815 Res Sign Panel                   15.000 EACH|     102.8100     1542.15|     103.4200     1551.30|      52.4900      787.35
210-00820 Res Var Mesg Sign                 1.000 EACH|    6526.8500     6526.85|    6749.3500     6749.35|    9480.7700     9480.77
210-00848 Res Traf Sig Control+Cab          3.000 EACH|    1606.6100     4819.83|    1741.7600     5225.28|    3106.6900     9320.07
210-04010 Adj Manhole                       1.000 EACH|     502.0700      502.07|    1088.6000     1088.60|    1277.6300     1277.63
210-04015 Modify Manhole                    5.000 EACH|     753.1000     3765.50|    2721.5100    13607.55|    1277.5300     6387.65
210-04020 Modify Inlet                     12.000 EACH|    1255.1600    15061.92|    2177.2100    26126.52|    2053.0600    24636.72
210-04050 Adj Valve Box                     4.000 EACH|     351.4500     1405.80|     217.7200      870.88|     192.4700      769.88
212-00006 Seeding (Native)                 50.000 ACRE|     600.0000    30000.00|     753.3100    37665.50|     800.9800    40049.00
213-00003 Mulching (Weed Free)             50.000 ACRE|     400.0000    20000.00|     571.5200    28576.00|     467.9900    23399.50
213-00061 Mulch Tackifier               10000.000 LB  |       1.0000    10000.00|       2.0100    20100.00|       1.6000    16000.00
213-00071 Vegetation Control Mat           70.000 SY  |       2.5900      181.30|       0.9700       67.90|      26.7800     1874.60
213-00100 Soil Binder                      30.000 ACRE|     247.7100     7431.30|     495.3200    14859.60|     256.8600     7705.80
216-00101 Soil Reten Blanket (S-C)(P    36000.000 SY  |       1.1200    40320.00|       1.6700    60120.00|       1.1600    41760.00
216-00301 Turf Reinf Mat (Cl 1)         17000.000 SY  |       5.1800    88060.00|       4.4600    75820.00|       5.3700    91290.00
217-00000 Herbicide Treatment            3915.000 SY  |       0.3100     1213.65|       0.7100     2779.65|       0.2100      822.15
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                                                      |(  3 ) 090A              |(  4 ) 169A              |(  5 ) 099H
                                                      |INTERSTATE HIGHWAY CONSTR|LAWRENCE CONSTRUCTION CO.|FLATIRON CONSTRUCTORS,  I
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ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
240-00000 Wildlife Biologist               20.000 HOUR|      78.3200     1566.40|      84.9100     1698.20|      59.9900     1199.80
240-00100 Prairie Dog Mgmt                  1.000 L S |   18563.3700    18563.37|    7075.9300     7075.93|    9320.0700     9320.07
250-00050 Monitoring Technician            30.000 HOUR|      54.2200     1626.60|      58.7900     1763.70|      48.2100     1446.30
250-00110 Health and Safety Officer        10.000 HOUR|      73.3000      733.00|      79.4700      794.70|      81.4200      814.20
304-06000 ABC (CL 6)                    67388.000 TON |      18.0000  1212984.00|      15.0500  1014189.40|      14.4400   973082.72
304-09014 ABC (Spec)                     5047.000 TON |      18.8100    94934.07|      21.8700   110377.89|      16.2700    82114.69
307-00000 Hydrated Lime                  1707.000 TON |     173.2600   295754.82|     185.0700   315914.49|     182.1200   310878.84
307-00212 Lime Tr Subgrade (12 In)      68972.000 SY  |       2.8600   197259.92|       3.2200   222089.84|       2.6800   184844.96
403-00720 HMA (Patching) (Asph)          1600.000 TON |      95.7700   153232.00|     107.7800   172448.00|     106.0600   169696.00
403-33841 HMA (Gr S) (100) (PG 64-22     1384.000 TON |      54.9500    76050.80|      60.9600    84368.64|      59.9900    83026.16
403-34871 HMA (Gr SX) (100) (PG 76-2      549.000 TON |      75.0500    41202.45|      87.1000    47817.90|      85.7000    47049.30
411-10255 Emul Asph (SS)                  599.000 GAL |       2.2000     1317.80|       2.6100     1563.39|       2.5700     1539.43
412-00605 Conc Pvmt (6 In) (Fast Tra      235.000 SY  |      50.2100    11799.35|      37.8300     8890.05|      45.5300    10699.55
412-00800 Conc Pvmt (8 In)                  6.000 SY  |      35.1400      210.84|      72.9400      437.64|     107.1300      642.78
412-00950 Conc Pvmt (9-1/2 In)            245.000 SY  |      40.1700     9841.65|      48.2300    11816.35|      50.8900    12468.05
412-00952 Conc Pvmt (9 1/2 In) (Fast      205.000 SY  |      55.2300    11322.15|      60.3100    12363.55|      58.9200    12078.60
412-01050 Conc Pvmt (10-1/2 In)          8852.000 SY  |      29.5100   261222.52|      48.9900   433659.48|      40.7100   360364.92
412-01060 Conc Pvmt (10-1/2 In) (Fas     2124.000 SY  |      28.0000    59472.00|      65.4300   138973.32|      51.4200   109216.08
412-01150 Conc Pvmt (11-1/2 In)          2059.000 SY  |      38.7100    79703.89|      51.1700   105359.03|      42.8500    88228.15
412-01250 Conc Pvmt (12-1/2 In)        234063.000 SY  |      32.4100  7585981.83|      43.9200 10280046.96|      41.1500  9631692.45
412-01252 Conc Pvmt (12-1/2 In) (Fas     6702.000 SY  |      29.0000   194358.00|      73.4800   492462.96|      54.6300   366130.26
412-01265 Conc Pvmt (12-1/2 In)(R)       4442.000 SY  |      88.2700   392095.34|      78.9400   350651.48|     133.9100   594828.22
420-00000 Geomembrane                    5434.000 SY  |       4.7300    25702.82|       4.6700    25376.78|       5.8600    31843.24
420-00102 Geotextile (Er Cont) (CL 1      887.000 SY  |       2.5000     2217.50|       3.3700     2989.19|       2.8600     2536.82
420-00132 Geotextile (Separator) (CL   179675.000 SY  |       2.5000   449187.50|       0.6900   123975.75|       1.5000   269512.50
503-00016 Drilled Caisson (16 In)          64.000 LF  |      60.6900     3884.16|      74.3800     4760.32|     146.4800     9374.72
503-00018 Drilled Caisson (18 In)           4.000 LF  |     110.4500      441.80|     248.6600      994.64|    1871.4200     7485.68
503-00024 Drilled Caisson (24 In)        8469.000 LF  |      77.8500   659311.65|      64.1400   543201.66|      83.4200   706483.98
503-00030 Drilled Caisson (30 In)        4243.000 LF  |     108.4900   460323.07|      92.6000   392901.80|     109.2300   463462.89
503-00036 Drilled Caisson (36 In)        5788.000 LF  |     162.1700   938639.96|     151.2000   875145.60|     152.3600   881859.68
503-00042 Drilled Caisson (42 In)        1025.000 LF  |     198.9200   203893.00|     187.1400   191818.50|     225.9900   231639.75
503-00048 Drilled Caisson (48 In)         204.000 LF  |     396.1100    80806.44|     719.8200   146843.28|     310.6700    63376.68
503-00054 Drilled Caisson (54 In)         240.000 LF  |     357.4300    85783.20|     676.0900   162261.60|     303.0400    72729.60
503-00096 Drilled Caisson (96 In)         455.000 LF  |     859.7600   391190.80|     753.0000   342615.00|     755.2400   343634.20
504-04420 Precast Panel Facing          30112.000 SF  |      45.0000  1355040.00|      42.9900  1294514.88|      26.4100   795257.92
504-04440 Facing (Special)              22158.000 SF  |      12.3000   272543.40|      18.1300   401724.54|      17.8400   395298.72
504-06100 Ground Nailed Wall            17110.000 SF  |      28.0000   479080.00|      29.3500   502178.50|      24.9300   426552.30
506-00030 Grouted Riprap                  185.000 CY  |     250.0000    46250.00|     141.5200    26181.20|     108.6000    20091.00
506-00206 Riprap (6 In)                    83.000 CY  |      67.2500     5581.75|      89.2700     7409.41|      69.9600     5806.68
506-00212 Riprap (12 In)                   62.000 CY  |      78.9600     4895.52|     109.1000     6764.20|      74.8400     4640.08
507-00100 Conc S and D Pave (Reinf)      1371.000 CY  |     301.7800   413740.38|     325.5100   446274.21|     271.6200   372391.02
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509-00001 Str Steel (Galv)              30550.000 LB  |       1.0000    30550.00|       2.8900    88289.50|       2.1200    64766.00
509-08120 Temporary Bridge Deck           876.000 SF  |      37.4300    32788.68|     241.2800   211361.28|     105.9200    92785.92
512-00101 Bearing Device (Type I)          92.000 EACH|    1314.9300   120973.56|     954.6900    87831.48|     815.0100    74980.92
513-00690 Bridge Drain (Spec)               8.000 EACH|    8674.7000    69397.60|    5912.5100    47300.08|    3773.1300    30185.04
514-00000 Pipe Railing                    153.000 LF  |     156.3800    23926.14|     169.8700    25990.11|     180.9800    27689.94
515-00400 Concrete Sealer                2313.000 SY  |       5.0600    11703.78|       7.3000    16884.90|       7.1900    16630.47
518-01004 Br Expan Device (0-4 In)        488.000 LF  |     228.6000   111556.80|     320.3500   156330.80|     194.0500    94696.40
601-03040 Conc CL D (Bridge)             3818.000 CY  |     505.7400  1930915.32|     381.2700  1455688.86|     415.0000  1584470.00
601-03041 Conc CL D (Bridge) (Spec)        20.000 CY  |    1003.4000    20068.00|    1014.9600    20299.20|     902.7200    18054.40
601-03050 Conc CL D (Wall)               3723.000 CY  |     225.0000   837675.00|     356.2400  1326281.52|     475.0000  1768425.00
601-05050 Conc CL S50                     523.000 CY  |       3.0000     1569.00|     332.3000   173792.90|     517.0300   270406.69
601-40250 Bridge Deck Finish (Saw Gr     2212.000 SY  |       5.0600    11192.72|       4.3500     9622.20|       4.0200     8892.24
601-40400 Struct Conc Stain             26165.000 SY  |      11.0000   287815.00|      19.8300   518851.95|       8.5800   224495.70
601-40900 Paint Existing Structure          1.000 L S |    6526.8500     6526.85|   28392.2900    28392.29|   21382.6100    21382.61
602-00000 Reinf Steel                   28262.000 LB  |       0.8300    23457.46|       0.7000    19783.40|       0.6400    18087.68
602-00020 Reinf Steel (Epoxy)         1283272.000 LB  |       1.2000  1539926.40|       0.8200  1052283.04|       0.7200   923955.84
603-01155 15 In RCP (CIP)                  95.000 LF  |      65.7300     6244.35|      40.6100     3857.95|      75.6100     7182.95
603-01185 18 In RCP (CIP)                6632.000 LF  |      40.0000   265280.00|      38.1100   252745.52|      35.2900   234043.28
603-01245 24 In RCP (CIP)                2956.000 LF  |      42.0000   124152.00|      51.1000   151051.60|      45.9200   135739.52
603-01305 30 In RCP (CIP)                4019.000 LF  |      50.0000   200950.00|      64.8600   260672.34|      58.7500   236116.25
603-01365 36 In RCP (CIP)                2339.000 LF  |      89.6600   209714.74|      86.7800   202978.42|      70.6600   165273.74
603-01425 42 In RCP (CIP)                 602.000 LF  |     109.2100    65744.42|      96.9900    58387.98|      88.9100    53523.82
603-01485 48 In RCP (CIP)                1568.000 LF  |     140.7100   220633.28|     122.9600   192801.28|     121.8700   191092.16
603-05018 18 In RCES                        2.000 EACH|    1280.5200     2561.04|    1524.0400     3048.08|    1754.3400     3508.68
603-05030 30 In RCES                        1.000 EACH|    1653.4300     1653.43|    2177.2100     2177.21|    4078.5600     4078.56
603-05036 36 In RCES                        4.000 EACH|    2098.3500     8393.40|    2721.5100    10886.04|    4623.6800    18494.72
603-05048 48 In RCES                        2.000 EACH|    2767.9400     5535.88|    2612.6500     5225.30|    6597.1100    13194.22
603-36036 Place 36 In CSP                  43.000 LF  |      66.5000     2859.50|      90.2200     3879.46|      52.7400     2267.82
604-00305 Inlet Ty C (5 Ft)                19.000 EACH|    2518.2000    47845.80|    1959.4900    37230.31|    2007.2100    38136.99
604-00310 Inlet Ty C (10 Ft)                7.000 EACH|    3072.2300    21505.61|    2503.7800    17526.46|    2071.9000    14503.30
604-00315 Inlet Ty C (15 Ft)                2.000 EACH|    5488.0400    10976.08|    3810.1200     7620.24|    4278.1600     8556.32
604-00350 Inlet Ty C (Spec)                12.000 EACH|    5691.5600    68298.72|    4354.4200    52253.04|    3774.4500    45293.40
604-00505 Inlet Ty D (5 Ft)                 3.000 EACH|    4672.3700    14017.11|    2612.6500     7837.95|    2852.9900     8558.97
604-00510 Inlet Ty D (10 Ft)                2.000 EACH|    5121.1600    10242.32|    3821.0000     7642.00|    3812.2000     7624.40
604-00550 Inlet Ty D (Spec)                 1.000 EACH|   13578.3500    13578.35|   13607.5600    13607.56|   18340.2700    18340.27
604-13010 Inlet Ty 13 (10 Ft)               1.000 EACH|    3694.6400     3694.64|    2939.2300     2939.23|    2481.5900     2481.59
604-19000 Inlet Spec                        4.000 EACH|    2055.3300     8221.32|    3396.8300    13587.32|    1633.0800     6532.32
604-19015 Inlet Spec (15 Ft)                1.000 EACH|   10429.9700    10429.97|    5660.7400     5660.74|    4467.7400     4467.74
604-19025 Inlet Spec (25 Ft)                1.000 EACH|   13191.9800    13191.98|    9253.1400     9253.14|    7348.3100     7348.31
604-19105 Inlet Ty R L5 (5 Ft)              3.000 EACH|    3398.3800    10195.14|    3265.8100     9797.43|    3329.8000     9989.40
604-19110 Inlet Ty R L5 (10 Ft)             2.000 EACH|    4077.1400     8154.28|    4136.7000     8273.40|    4232.7400     8465.48
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604-25005 Vane Grate Inlet (5 Ft)           6.000 EACH|    3356.0400    20136.24|    2830.3800    16982.28|    3864.8600    23189.16
604-26005 Vane Grate Inlet (D) (5 Ft       15.000 EACH|    5004.4800    75067.20|    4114.9200    61723.80|    5342.0400    80130.60
604-26010 Vane Grate Inlet (D) (10 F       29.000 EACH|    5428.6100   157429.69|    4898.7200   142062.88|    5462.6500   158416.85
604-30005 MH Slab Base (5 Ft)               8.000 EACH|    2912.1300    23297.04|    3374.6700    26997.36|    2173.5900    17388.72
604-30010 MH Slab Base (10 Ft)             18.000 EACH|    3317.0100    59706.18|    3537.9700    63683.46|    2493.4000    44881.20
604-30015 MH Slab Base (15 Ft)              9.000 EACH|    5124.6200    46121.58|    5007.5900    45068.31|    4726.3700    42537.33
604-30020 MH Slab Base (20 Ft)              1.000 EACH|    5306.3500     5306.35|    6759.5700     6759.57|    3745.7600     3745.76
604-31000 MH Box Base (Spec)                1.000 EACH|   19048.2600    19048.26|   17308.8200    17308.82|   13318.2400    13318.24
604-31010 MH Box Base (10 Ft)               6.000 EACH|    6245.9600    37475.76|    6422.7600    38536.56|    7657.8700    45947.22
604-39020 MH Spec (20 Ft)                   4.000 EACH|   56640.3000   226561.20|   40713.8400   162855.36|   48445.2200   193780.88
605-00041 4 In PP Underdrain (Specia      577.000 LF  |      10.3900     5995.03|      13.6100     7852.97|       8.1100     4679.47
605-00100 10 In PP Underdrain            8073.000 LF  |      23.0100   185759.73|      15.7800   127391.94|      16.0100   129248.73
605-83002 Geocomp Drain (w/ Pipe)        3405.000 SY  |      12.2600    41745.30|       9.5200    32415.60|       7.3000    24856.50
606-00301 Gdrail Ty 3 (6-3)              6056.000 LF  |      14.0600    85147.36|      14.1000    85389.60|      14.7800    89507.68
606-00705 Gdrail Ty 7 (Spec)              369.000 LF  |      35.0000    12915.00|      76.6900    28298.61|      61.2900    22616.01
606-00710 Gdrail Ty 7 (Sty CA)           1222.000 LF  |      41.5600    50786.32|      55.1200    67356.64|      56.4700    69006.34
606-00720 Gdrail Ty 7 (Sty CC)          11923.000 LF  |      33.5500   400016.65|      41.3700   493254.51|      44.2000   526996.60
606-00721 Gdrail Ty 7 (Sty CC)(Spec)      488.000 LF  |      64.1700    31314.96|      56.7900    27713.52|      50.0000    24400.00
606-00730 Gdrail Ty 7 (Sty CD)           2601.000 LF  |      55.3900   144069.39|      51.0100   132677.01|      50.9900   132624.99
606-00735 Gdrail Ty 7 (Sty CD)(Conc       436.000 LF  |     115.3300    50283.88|      81.6400    35595.04|      85.0800    37094.88
606-00740 Gdrail Ty 7 (Sty CE)           1372.000 LF  |     126.6100   173708.92|      74.2600   101884.72|      77.7200   106631.84
606-00745 Gdrail Ty 7 (Sty CE)(Conc      9748.000 LF  |      54.5800   532045.84|      91.6600   893501.68|     100.8000   982598.40
606-01340 End Anchor Ty 3D                 11.000 EACH|     496.0900     5456.99|     696.7000     7663.70|     521.4400     5735.84
606-01370 Transition Ty 3G                  7.000 EACH|    1035.0900     7245.63|    2639.8700    18479.09|    1087.3400     7611.38
606-01380 Transition Ty 3H                  3.000 EACH|     604.5900     1813.77|    1823.4200     5470.26|     635.4800     1906.44
606-01385 Transition Ty 3J                  1.000 EACH|     415.7800      415.78|     484.4300      484.43|     437.0300      437.03
606-02003 End Anchor (Nonflared)           11.000 EACH|    1872.5100    20597.61|    1845.1800    20296.98|    1968.2000    21650.20
606-02005 End Anchor (Flared)               4.000 EACH|    1470.7000     5882.80|    1496.8300     5987.32|    1545.8500     6183.40
606-10700 Brdg Rail Ty 7                  612.000 LF  |     113.2300    69296.76|      81.3300    49773.96|      69.7200    42668.64
606-10705 Brdg Rail Ty 7 (Spec)          2747.000 LF  |      38.0000   104386.00|      62.7700   172429.19|      61.3900   168638.33
607-11525 Fence (Plastic)                6500.000 LF  |       1.5000     9750.00|       2.4500    15925.00|       2.5200    16380.00
607-13000 Fence Msnry (Sound)            1242.000 SF  |      45.1700    56101.14|      28.6800    35620.56|      23.9700    29770.74
607-15000 Fence Conc (Sound)            18600.000 SF  |      33.0900   615474.00|      43.4600   808356.00|      39.3700   732282.00
607-52905 End Post (CL)                    13.000 EACH|     123.4200     1604.46|     131.8300     1713.79|     129.7300     1686.49
607-52910 Corner and Line Br Post (C       24.000 EACH|     177.4900     4259.76|     189.5800     4549.92|     186.5600     4477.44
607-53137 Fence CL (Spec) (36 In)        3868.000 LF  |      22.3200    86333.76|      23.8400    92213.12|      23.4600    90743.28
607-53148 Fence CL (48 In)               1390.000 LF  |      19.0600    26493.40|      20.3500    28286.50|      20.0300    27841.70
607-53161 Fence CL (Spec) (60 In)        6343.000 LF  |      27.9800   177477.14|      29.8800   189528.84|      29.4100   186547.63
607-53172 Fence CL (72 In)               7351.000 LF  |      11.1100    81669.61|      11.8600    87182.86|      11.6800    85859.68
607-53173 Fence CL (Spec) (72 In)         612.000 LF  |      33.2300    20336.76|      35.4900    21719.88|      34.9200    21371.04
607-60001 Pedest Gate (Spec)                2.000 EACH|    3154.9100     6309.82|    3369.2300     6738.46|    3316.1300     6632.26
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607-60270 20 Ft Gate D (CL)                 1.000 EACH|     741.8700      741.87|     792.4000      792.40|     779.7800      779.78
607-60600 Security Gate                     4.000 EACH|    1582.6000     6330.40|    1690.3900     6761.56|    1663.4700     6653.88
608-00005 Conc Sidewalk (Spec)            190.000 SY  |     131.6100    25005.90|      44.6400     8481.60|      49.2800     9363.20
608-00006 Conc Sidewalk (6 In)            541.000 SY  |      53.9400    29181.54|      30.4900    16495.09|      34.2800    18545.48
608-00010 Conc Curb Ramp                   20.000 SY  |      75.3100     1506.20|     152.4100     3048.20|     117.8400     2356.80
609-21010 C and G Ty 2 I-B                233.000 LF  |      15.0600     3508.98|      16.3300     3804.89|      13.9300     3245.69
609-21020 C and G Ty 2 II-B              1419.000 LF  |      35.2900    50076.51|      13.0600    18532.14|      16.0700    22803.33
609-21023 C and G Ty 2 II-B (Spec)        347.000 LF  |      31.5500    10947.85|      22.8600     7932.42|      24.6400     8550.08
609-23000 Gutter (Special)                144.000 LF  |      49.2800     7096.32|      31.5700     4546.08|      30.0000     4320.00
609-24000 Gutter Ty 2 (Spec)             2766.000 LF  |      68.0200   188143.32|      17.4200    48183.72|      19.8200    54822.12
609-40010 Curb Ty 4 B                     125.000 LF  |      35.1400     4392.50|      21.7700     2721.25|      19.8200     2477.50
610-00020 Median Cover (Pattern Conc     3658.000 SF  |       8.2200    30068.76|       5.9900    21911.42|       7.2300    26447.34
610-00050 Median Cover Matl (Stone)       463.000 TON |      94.6800    43836.84|       7.4000     3426.20|       7.2800     3370.64
612-00022 Delin (Ty II) (Barrier)          97.000 EACH|      11.3100     1097.07|      18.5000     1794.50|      12.8600     1247.42
612-00041 Delin (Flex) (Ty I)              81.000 EACH|      42.1500     3414.15|      45.7200     3703.32|      34.2800     2776.68
612-00042 Delin (Flex) (Ty II)             30.000 EACH|      43.1800     1295.40|      45.7200     1371.60|      35.3500     1060.50
612-00043 Delin (Flex) (Ty III)            13.000 EACH|      44.2100      574.73|      45.7200      594.36|      36.4200      473.46
612-00260 Loc Mark (Fib Opt)(Dome)         50.000 EACH|     100.4100     5020.50|     108.8600     5443.00|     166.0500     8302.50
613-00075 3/4 In Elec Cond                812.000 LF  |      12.0500     9784.60|      13.0600    10604.72|       8.0300     6520.36
613-00100 1 In Elec Cond                 6305.000 LF  |       8.0300    50629.15|       8.7100    54916.55|       9.1100    57438.55
613-00200 2 In Elec Cond                11802.000 LF  |       8.0300    94770.06|       8.7100   102795.42|       9.6400   113771.28
613-00206 2 In Elec Cond (Bored)          500.000 LF  |      10.0400     5020.00|      10.8800     5440.00|      12.8600     6430.00
613-00300 3 In Elec Cond                15700.000 LF  |       7.0300   110371.00|       7.6200   119634.00|      11.7800   184946.00
613-00400 4 In Elec Cond                 3401.000 LF  |      10.0400    34146.04|      10.8800    37002.88|      13.9300    47375.93
613-00402 Inst 4 In Elec Cond            1681.000 LF  |       5.0200     8438.62|       5.4400     9144.64|       8.5700    14406.17
613-00408 4 In Elec Cond (Bored)         1100.000 LF  |      14.0600    15466.00|      15.2400    16764.00|      16.7100    18381.00
613-00602 Inst 6 In Elec Cond             556.000 LF  |       6.0200     3347.12|       6.5300     3630.68|      10.7100     5954.76
613-01200 2 In Elec Cond (P)             3100.000 LF  |       8.0300    24893.00|       8.7100    27001.00|       9.6400    29884.00
613-07023 Pull Box (24"x36"x24")            7.000 EACH|    1104.5400     7731.78|    1197.4700     8382.29|    1124.8400     7873.88
613-10000 Wiring                            1.000 L S |  247618.6500   247618.65|  268449.9400   268449.94|  372786.9100   372786.91
613-32400 Light Std Steel (40 Ft)          14.000 EACH|    3012.3900    42173.46|    3265.8100    45721.34|    2110.4100    29545.74
613-32650 Light Std Steel (65 Ft)          33.000 EACH|    9840.4800   324735.84|   10668.3300   352054.89|    6507.9800   214763.34
613-40010 Light Std Foundation             14.000 EACH|     702.8900     9840.46|     762.0200    10668.28|    1167.6900    16347.66
613-50010 Photoel Cell                      2.000 EACH|     100.4100      200.82|     108.8600      217.72|     717.7600     1435.52
613-50100 Lighting Ctrl Center              4.000 EACH|    3514.4600    14057.84|    3810.1200    15240.48|    7980.9800    31923.92
613-50210 Temporary Lighting                1.000 L S |   18476.0100    18476.01|   20030.3400    20030.34|  106591.6600   106591.66
613-70400 Lumin HPS (400 W)               113.000 EACH|     803.3000    90772.90|     870.8900    98410.57|     905.2300   102290.99
613-72150 Lumin HPS (WT) (150 W)            6.000 EACH|    2008.2600    12049.56|    2177.2100    13063.26|    3636.9700    21821.82
614-00011 Sign Panel (CL I)                44.000 SF  |      15.4200      678.48|      24.0800     1059.52|       1.6100       70.84
614-00012 Sign Panel (CL II)              403.000 SF  |      22.6200     9115.86|      27.1300    10933.39|      23.5700     9498.71
614-00013 Sign Panel (CL III)            3295.000 SF  |      27.7600    91469.20|      24.2300    79837.85|      27.3200    90019.40
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------------------------------------------------------+-------------------------+-------------------------+-------------------------
614-00216 Steel Sign Post (2x2 In T)       12.000 LF  |      12.3400      148.08|      13.4100      160.92|       5.2000       62.40
614-00615 Steel Sign Post (W 6x15)         31.000 LF  |      51.4000     1593.40|      43.2900     1341.99|      41.7800     1295.18
614-00818 Steel Sign Post (W 8x18)         91.000 LF  |      64.7700     5894.07|      46.6400     4244.24|      48.2100     4387.11
614-01588 Steel Sign Supp (2-1/2 In        38.000 EACH|     318.7000    12110.60|     514.9100    19566.58|     481.0000    18278.00
614-03002 Conc Footing (Ty 2)               2.000 EACH|    1336.5000     2673.00|    1158.2800     2316.56|     846.3100     1692.62
614-03003 Conc Footing (Ty 3)               6.000 EACH|    1439.3100     8635.86|    1144.1300     6864.78|     883.8000     5302.80
614-30110 Btrfly Str                        2.000 EACH|   23774.0500    47548.10|   23828.4800    47656.96|   23449.1000    46898.20
614-32000 Monotube Overhead Sign Can        1.000 EACH|   33384.8400    33384.84|   32434.9900    32434.99|   31918.5800    31918.58
614-32400 Monotube Overhead Sign Can        8.000 EACH|   33890.6700   271125.36|   33936.1700   271489.36|   33395.8600   267166.88
614-42400 Monotube Overhead Sign Brd        3.000 EACH|   71827.9800   215483.94|   75967.2100   227901.63|   74757.7100   224273.13
614-70216 Traf Sig Face (8-8)               6.000 EACH|     602.4800     3614.88|     653.1600     3918.96|     589.2000     3535.20
614-70328 Traf Sig Face (12-8-8)            6.000 EACH|     702.8900     4217.34|     762.0200     4572.12|     798.1000     4788.60
614-72831 Comm Cabinet (Type 1)             1.000 EACH|    8033.0500     8033.05|    8708.8400     8708.84|    3529.8400     3529.84
614-72832 Comm Cabinet (Type 2)             2.000 EACH|   12049.5700    24099.14|   13063.2600    26126.52|    3711.9600     7423.92
614-72884 Detect (Micro Wave)               7.000 EACH|    9438.8300    66071.81|   10232.8800    71630.16|   10819.8600    75739.02
614-72900 WL Magnet Vehicle Det Sys         5.000 EACH|    9539.2400    47696.20|   10341.7500    51708.75|    9164.7400    45823.70
614-80000 Flash Beacon                      2.000 EACH|    2008.2600     4016.52|    2177.2100     4354.42|    2554.9900     5109.98
614-80010 Travel Time Indicator             4.000 EACH|    8535.1100    34140.44|    9253.1400    37012.56|    3824.4500    15297.80
614-84000 Traf Sig Ped Pole Steel           6.000 EACH|    1506.2000     9037.20|    1632.9100     9797.46|    2131.8300    12790.98
614-85001 Impact Atten                      1.000 EACH|   21086.7500    21086.75|   18080.9800    18080.98|   16479.6100    16479.61
614-86749 Inst Weather Monitoring Sy        1.000 L S |    6024.7800     6024.78|    6531.6300     6531.63|    9534.3300     9534.33
614-87010 Fiber Optic Cable (S Mode)     6100.000 LF  |       5.0200    30622.00|       5.4400    33184.00|       5.8900    35929.00
614-87020 Optical Transceiver               6.000 EACH|    3012.3900    18074.34|    3265.8100    19594.86|    2972.7800    17836.68
614-87320 CCTV                              3.000 EACH|    5020.6500    15061.95|    5443.0200    16329.06|    4027.9900    12083.97
614-87325 CCTV Pole                         6.000 EACH|    4016.5200    24099.12|    4354.4200    26126.52|    3744.1000    22464.60
618-00002 Prestress Steel Strand         3408.000 MKFT|      60.6900   206831.52|      42.7300   145623.84|      40.3300   137444.64
618-00172 Prestress Conc I (BT72)        4850.000 LF  |     182.0700   883039.50|     189.3700   918444.50|     165.0500   800492.50
618-10060 Precast Conc U Girder (U60     1890.000 LF  |     354.0200   669097.80|     340.1600   642902.40|     363.2200   686485.80
619-10240 24 In Weld Steel Pipe            47.000 LF  |     276.1400    12978.58|    1741.7600    81862.72|    1047.2600    49221.22
619-71516 2 In Air and Vacuum Valve         1.000 EACH|    5020.6500     5020.65|   11648.0800    11648.08|    6344.9700     6344.97
619-73048 6 In Tangent Blow Off             1.000 EACH|    4016.5200     4016.52|    7402.5200     7402.52|    6954.0400     6954.04
619-76192 24 In Btrfly Valve                1.000 EACH|   12049.5700    12049.57|   14696.1800    14696.18|   17542.0400    17542.04
620-00005 Field Office (Spec)               1.000 EACH|   30123.9200    30123.92|  150662.9000   150662.90|  115697.4800   115697.48
620-00012 Field Lab (CL 2)                  1.000 EACH|   20082.6200    20082.62|   39111.7000    39111.70|   43386.5500    43386.55
620-00020 Sanitary Facility                 5.000 EACH|    2510.3300    12551.65|    3918.9800    19594.90|    1500.3000     7501.50
621-00450 Detour Pvmt                   47131.000 SY  |      20.0000   942620.00|      36.4000  1715568.40|      33.2500  1567105.75
621-00650 Ped Stair Str                     1.000 L S |   24997.1200    24997.12|  112534.5200   112534.52|  110742.5100   110742.51
625-00000 Const Surveying                   1.000 L S |  278144.2200   278144.22|  158936.3000   158936.30|  102842.2000   102842.20
626-00000 Mobilization                      1.000 L S | 2890900.0000  2890900.00| 2600000.0000  2600000.00| 4787407.4000  4787407.40
626-01000 Public Info Services              1.000 L S |   15061.9600    15061.96|   63139.0700    63139.07|   94461.6300    94461.63
627-00005 Epoxy Pvmt Mkg                  247.000 GAL |      96.5400    23845.38|      60.9600    15057.12|      59.9900    14817.53
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627-00012 Pvmt Mkg Paint (Low VOC So     2057.000 GAL |      25.0000    51425.00|      30.4900    62717.93|      30.0000    61710.00
627-00032 Raised Flex Pvmt Marker (T     1516.000 EACH|       0.7500     1137.00|       4.3500     6594.60|       4.2900     6503.64
627-01001 Preform Plastic Pvmt Mkg (      313.000 SF  |      11.4300     3577.59|      10.7800     3374.14|      10.6100     3320.93
627-02010 Preform Plastic Pvmt Mkg (    21138.000 SF  |      11.4300   241607.34|      10.8800   229981.44|      10.7100   226387.98
627-30327 Preform Plastic Pvmt Mkg (      248.000 SF  |      14.2300     3529.04|      15.2400     3779.52|      15.0000     3720.00
627-30332 Preform Plastic Pvmt Mkg (      260.000 SF  |       8.1300     2113.80|       9.8000     2548.00|       9.6400     2506.40
629-01001 Survey Monument (Ty 1)            9.000 EACH|     100.4100      903.69|     108.8600      979.74|     192.8300     1735.47
629-01065 Survey Monument (Ty 5S)           1.000 EACH|     100.4100      100.41|     108.8600      108.86|     192.8300      192.83
630-00000 Flagging                      18000.000 HOUR|      22.0000   396000.00|      21.7700   391860.00|      23.5700   424260.00
630-00003 Uniformed Traf Ctrl            1000.000 HOUR|      75.0000    75000.00|      65.3200    65320.00|      64.2800    64280.00
630-00004 Traf Ctrl Vehicle                 2.000 EACH|    2510.3300     5020.66|    5987.3300    11974.66|    2678.1800     5356.36
630-00007 Traf Ctrl Inspection            219.000 DAY |      75.3100    16492.89|     108.8600    23840.34|      80.3500    17596.65
630-00012 Traf Ctrl Mgmt                  548.000 DAY |     936.0000   512928.00|     462.6600   253537.68|     535.6400   293530.72
630-80002 Flash Beacon (Solar)              4.000 EACH|     502.0700     2008.28|    1034.1700     4136.68|     535.6400     2142.56
630-80335 Barricade (3 M-A) (Temp)         28.000 EACH|      75.3100     2108.68|     163.3000     4572.40|      80.3500     2249.80
630-80341 Const Traf Sign (A)             313.000 EACH|      50.2100    15715.73|      65.3200    20445.16|      53.5600    16764.28
630-80342 Const Traf Sign (B)             115.000 EACH|      50.2100     5774.15|      76.2000     8763.00|      53.5600     6159.40
630-80343 Const Traf Sign (C)              24.000 EACH|      50.2100     1205.04|     108.8600     2612.64|      53.5600     1285.44
630-80344 Const Traf Sign (Spec)          888.000 SF  |      20.0800    17831.04|      23.9500    21267.60|      21.4300    19029.84
630-80355 Port Mesg Panel                  15.000 EACH|   12049.5700   180743.55|   10341.7500   155126.25|   12855.2800   192829.20
630-80356 Flash Arrow Panel (A Ty)          1.000 EACH|     502.0700      502.07|    2721.5100     2721.51|     535.6400      535.64
630-80357 Flash Arrow Panel (B Ty)          6.000 EACH|     502.0700     3012.42|    2721.5100    16329.06|     535.6400     3213.84
630-80358 Flash Arrow Panel (C Ty)          5.000 EACH|     502.0700     2510.35|    2721.5100    13607.55|     535.6400     2678.20
630-80360 Drum Channel Dev                800.000 EACH|      25.1000    20080.00|      59.8700    47896.00|      26.7800    21424.00
630-80363 Drum Channel Dev (Light) (       40.000 EACH|      55.2300     2209.20|      65.3200     2612.80|      58.9200     2356.80
630-80370 Conc Barrier (Temp)           42250.000 LF  |      30.0000  1267500.00|      14.6100   617272.50|      41.0000  1732250.00
630-80378 Glare Screen (Temp)            1851.000 LF  |      18.0600    33429.06|      14.2300    26339.73|      26.8500    49699.35
630-80380 Traffic Cone                    500.000 EACH|      10.0000     5000.00|      10.8800     5440.00|       7.5000     3750.00
630-85010 Impact Atten (Temp)              11.000 EACH|   25000.0000   275000.00|    2432.9300    26762.23|    2356.8000    25924.80
630-85020 Mobile Attenuator                 2.000 EACH|   20082.6200    40165.24|   10591.3300    21182.66|   21425.4600    42850.92
630-86800 Traffic Signal (Temp)             1.000 L S |   12049.5700    12049.57|   13063.2600    13063.26|   53028.0100    53028.01
641-10000 Shotcrete                      1241.000 SY  |      86.5100   107358.91|      93.6300   116194.83|      64.3900    79907.99
652-00000 Fire Protection Syst              1.000 L S |  150000.0000   150000.00|   54430.2500    54430.25|   21205.9100    21205.91
670-00000 Electrical Syst                   1.000 L S |  138770.8700   138770.87|  150445.1800   150445.18|  342560.9500   342560.95
                                                      |                         |                         |
SECTION TOTALS                                        |       $    43,850,059.41|       $    46,742,952.30|       $    47,992,000.00
------------------------------------------------------+-------------------------+-------------------------+-------------------------
CONTRACT TOTALS                                       |       $    43,850,059.41|       $    46,742,952.30|       $    47,992,000.00
====================================================================================================================================


